CSC309, Weekly Report 2

February 20, 2015

Please visit https://trello.com/b/cXmtQocZ/csc309 to see overall project plan/status

Summary: More work on tooling/framework in the form of validators and test setup. Many modules now have a first rough draft, including user profiles, projects, analytics and site management.

Alec Brunelle (g3brunel)

- Got Javascript validators on forms working
- Started User Dashboard

Benson Chan (g3chanbf)

• Worked in fleshing out user profiles and will continue doing so in the coming week.

Chris Sandison (g3flylo)

- Project model is completed added creation, status and editing page + all form validators
- Implemented rewards model, tied to project creation
- Added rspec and cucumber tests for project + reward creation and editing
- Currently adding funding model and reward selection operation for user

Timo Vink (c4vinkti)

- Setup RSpec and wrote tests for admin-only page access and the analytics page.
- Added a site-management page where (currently) admins can grant/revoke the admin status of other user accounts.
- Will start work on basic moderation page, and then loop back to flesh out the analytics page with more data.